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Department of Energy ' ' 

Fernald Environmental Management Project 

Cincinnati, Ohio 45239-8705 
P.O. Box 398705 2860 
(513) 738-6357 

FEB 1 4 1992 
DOE-898-92 

Mr. James A. Saric, Remedial Project Director 
U. S. Environmental Protection Agency 
Region V - 5HR-12 
230 South Dearborn Street 
Chicago, Illinois 60604 

Mr. Graham E. Mitchell, Project Manager 
Ohio Environmental Protection Agency 
40 South Main Street 
Dayton, Ohio 45402-2086 

Dear Mr. Saric and Mr. Mitchell : 

OPERABLE UNIT 5 TREATABILITY STUDY WORK PLAN - NOTICE OF REQUIRED EXTENSION 
References: 1) Letter, J. A. Saric to J. R. Craig, "Disapproval of the 

Treatability Study Work Plan for OU #5," dated January 14, 
1992 

2)  Letter, G .  E. Mitchell to J. R. Craig, "O.U. 5 Treatability 
Study Work Plan," dated January 13, 1992 

I 

In accordance with the Amended Consent Agreement, Section XII.G.6, this letter 
is to notify you that an extension is required to respond to comments on the 
Operable Unit 5 Treatability Study Work Plan (References 1 and 2) .  We are 
unable to address the comments and revise the document in the normal thirty 
day allotted turnaround time. Therefore, as described in the Amended Consent 
Agreement, we are notifying you in writing that a 20-day extension is 
required. The response to comments and the revised work plan will be 
submitted on March 4, 1992. 
Amended Consent Aqreement schedule as a result o f  the extension. since the 

There will be no impact on the Operable-Unit 5 

document was submitted ahead of the Amended Consent Agreement commitment date 
o f  April 17, 1992. 
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I f  you o r  your  s t a f f  have any ques t ions ,  p lease  con tac t  Carlos  J .  Fermaintt a t  
FTS 774-6157 o r  (513) 738-6157. 

S i  ncerel y , 

FO: Fermaintt  
Jack R. Craig 
Fernald Remedial Action 
P r o j e c t  Manager 

cc: 

3. J .  F iore ,  EM-42, TREV 
K. A. Hayes, EM-424, TREV 
J. Benetti, USEPA-V, 5AR-26 
M. But1 e r ,  USEPA-V , 5CS-TUB-3 
J . Kwasni ews k i  , OEPA-Col umbus 
T. Schneider,  OEPA-Dayton 
E. Schuess le r ,  PRC 
L. August, GeoTrans 
R. L. Glenn, Parsons 
D. J .  Carr,  WEMCO 
S. W .  Coyle, WEMCO 
J. P. Hopper, WEMCO 
J. D. Wood, ASI/IT 
J. E. Razor, ASI/IT 
AR Coordinator,  WEMCO 


